

SOUTH WATERFRONT VISION PLAN & ACTION PLAN: PROJECT SCHEDULE

Task & Step	Time Window	Event	Date	Meeting Location
Task 1, Step 1 Developing Relationships & Understanding Background	Oct 10 – Nov 10, 2005	Working Visit # 1	October 26 – 28	
		Oversight Committee Meeting # 1	Wed, October 26 th (6:00 PM)	C-C Bldg: Small Assembly Rm.
Task 1, Step 2 Setting Goals, Understanding Programming & Synthesizing Analyses	Nov 10 – Dec 10, 2005	Working Visit # 2	November 16 – 18	
		Oversight Committee Meeting # 2	Wed, November 16 th (6:00 PM)	C-C Bldg: Small Assembly Rm.
		Public Workshop # 1	Thurs, November 17 th (6:00 PM)	Kerbela Shriners Temple
Task 1, Step 3 Exploring Alternatives & Generating Options	Dec 10, 2005 – Jan 10, 2006	Working Visit # 3	December 14 – 16	
		Oversight Committee Meeting # 3	Wed, December 14 th (6:00 PM)	C-C Bldg: Small Assembly Rm.
		Public Workshop # 2	Thurs, Dec 15 th (6:00 PM)	Kerbela Shriners Temple
Task 1, Step 4 Working the Preferred Option	Jan 10 – Feb 10, 2006	Working Visit # 4	January 25 – 27	
		Oversight Committee Meeting # 4	Wed, January 25 th (6:00 PM)	C-C Bldg: Small Assembly Rm.
		Public Workshop # 3	Thurs, Jan 26 th (6:00 PM)	Kerbela Shriners Temple
Task 1, Step 5 Refining, Recording, & Presenting Vision Plan	Feb 10 – March 29, 2006	Working Visit # 5	March 22 – 24	
		Oversight Committee Meeting # 5	Wed, March 22 nd (6:00 PM)	C-C Bldg: Small Assembly Rm.
		? CC Workshop: Vision Plan Briefing *	Thurs, March 23 rd (5:00 PM)	C-C Bldg: Small Assembly Rm.
Task 2, Steps 1 & 2 Establishing Feasibility, Actions, Priorities, Roles & Responsibilities Formulate City Regulatory Tools	March 29 – April 28, 2006 <i>[Preliminary]</i>	Working Visit # 6	April 25 – 27	
		Oversight Committee Meeting # 6	Wed, April 26 th (6:00 PM)	C-C Bldg: Small Assembly Rm.
		? CC Meeting: Vision Plan Adoption *	Tues, April 25 th (7:00 PM)	C-C Bldg: Large Assembly Rm.
		? CC Workshop: Action Plan Briefing *	Thurs, April 27 th (5:00 PM)	C-C Bldg: Small Assembly Rm.
Task 2, Steps 1 & 2 Establishing Feasibility, Actions, Priorities, Roles & Responsibilities Formulate City Regulatory Tools	April 28 – May 29, 2006 <i>[Final]</i>	Working Visit # 7	May 23 – 25	
		Oversight Committee Meeting # 7	Wed, May 24 th (6:00 PM)	C-C Bldg: Small Assembly Rm.
		? CC Meeting: Code Adoption *	Tues, May 23 rd (Reg. Mtg.)	C-C Bldg: Large Assembly Rm.
Task 2, Step 3 Option Phase 1 Cultural & Environmental Studies	April 28 – June 30, 2006	Working Visit # 8	June 14 – 16 (Reserved)	
		Oversight Committee Meeting #8	Wed, June 14 th (6:00 PM)	C-C Bldg: Small Assembly Rm.
		? CC Workshop: Phase I Analyses *	Thurs, June 15 th (5:00 PM)	C-C Bldg: Small Assembly Rm.

* **Note:** All City Council workshop and regular meeting dates are tentative and subject to change.

• Locations: C-C Bldg. Is the City-County Building, 400 Main Street, Knoxville, TN / Kerbela Shriners Temple, 315 Mimosa Ave., Knoxville, TN