Project Description: The project will consist of marking removal, refurbishment, and new pavement marking installation of crosswalks and stop bars at 22 intersections throughout the City.

Schedule:
Bid Opening: May 15, 2012
Notice to Proceed: August 27, 2012
Contract Completion Date: November 24, 2012

Current Contract Price: $74,217

December 2012 Status: The project is complete and a change order is being prepared to adjust plans quantities.

Project Designer: City of Knoxville
Construction Contractor: Superior Pavement Marking, Inc.

City of Knoxville Contact
Construction Engineer: Robin L. Tipton, PE (865) 215-6100