**Project Description:** This is a project to remove the bridge deck on Georgia Street. This bridge was rated in 'poor condition' on the last TDOT bridge inspection. Rather than repair the bridge, the abandoned railroad right-of-way under the bridge deck will be filled in to eliminate the need for a bridge at this location.

**Schedule:**
Bid Opening: February 22, 2012  
Notice to Proceed: May 14, 2012  
Contract Completion Date: August 3, 2012

**Current Contract Price:** $52,535

**July 2012 Status:** Project is complete.

**Project Designer:** City of Knoxville  
**Construction Contractor:** Claiborne Hauling, LLC

**City of Knoxville Contact**  
**Construction Engineer:** Robin L. Tipton, PE (865) 215-6100