Project Description: This project will repair the deficiencies noted in the TDOT Bridge Inspection report and improve the condition of the bridge over Third Creek. A contract was executed between the City of Knoxville and Design and Construction Services, Inc. for the construction of the Sutherland Avenue Bridge Replacement Project.

Schedule:
Bid Opening: August 24, 2011
Notice to Proceed: October 24, 2011
Contract Completion Date: January 13, 2012

Current Status: Project is complete.

Current Contract Price: $45,620

Project Designer: City of Knoxville
Construction Contractor: Design and Construction Services, Inc.

City of Knoxville Contact
Construction Engineer: Robin L. Tipton, PE (865) 215-6100